

Report on Utilization of IPO Proceeds

for the month of March 31, 2019

Name of the Company

Amount (BDT) of Capital Raised Through IPO

Date of Close of Subscription

Proceeds Receiving Date

Last Date of Full Utilization of Fund as per Prospectus

: Shepherd Industries Limited

: Tk. 200,000,000

: January 16, 2017

: March 08, 2017

: Within 31st December 2019 following the approval in the 17th AGM

SL	Purpose Mentioned in the Prospectus	Time line as per prospectus	Revised time line (Up to 31st December 2019)	Amount as per Prospectus	Amount as per revised utilization plan as approved in the 16th AGM	Utilized Amount		With the second	Total Un-	Un-utilized	
						This Month	Upto this Month	Utilized (%)	utilized Amount	(%)	Remarks
a)	Civil Construction	Within 12 months of receiving IPO fund	Up to 31st December 2019 as approved in the 17th AGM held on 19th December 2018	28,140,524	45,360,000	260,000	45,360,000	100.00%	is 1	0.00%	
b)	Acquisition & Installation of Machineries (Dyeing, Washing, Duties, Insurance, L/C Commission, Inland Carrying, C & F, Erection and Installation)	Within 12 months of receiving IPO fund	n -	96,970,692	104,276,260	5 7 5	104,276,260	100.00%	-	0.00%	
c)	Expansion of ETP	Within 18 months of receiving IPO fund	-	15,424,550	-	(6)		=	-		a
d)	Repayment of short term bank loan	Within 3 months of receiving IPO fund		44,464,234	44,464,234		44,464,234	100.00%	-	0.00%	
e)	IPO Expenses	As and when required		15,000,000	5,899,506	1.0	5,899,506	100.00%	-	0.00%	
Total					200,000,000	260,000	200,000,000			100000000000000000000000000000000000000	

Net Interest on IPO Proceeds Un-Utilized IPO Proceeds

5,526,305 -**5,526,305**

Total Un-Utilized IPO Proceeds including interest

Percentage:

Interest on IPO Proceeds: 2.76%

Un-Utilized IPO Proceeds with Interest Income: 2.76%

Notes:

- a) During this month, The Company has utilized Tk. 260,000 for the purpose of Civil Construction from IPO proceeds held at company's IPO account (A/C No. 1002063136041).
- b) The company has transferred IPO fund of Tk. 97,423 equivalent to USD 1170.90 from A/C No. 1002063136051, Tk. 45,147 equivalent to EUR 486.45 from A/C No. 1002063136053 and Tk. 42,869 equivalent to GBP 394.77 from A/C No. 1002063136052 to company's IPO account (A/C No. 1002063136041) and utilized Tk. 260,000 from the fund. It is mentionable here that utilization of IPO Proceed Fund has been completed during the month.
- c) The shareholders of the Company has approved revised IPO Utilization plan in the 16th AGM held on 21st November 2017 following the Board of Directors' resolution passed on 6th November 2017 in its 90th meeting to re-arrange the utilization of IPO fund for Building under the head of Civil Construction and Acquisition & Installation of Machineries. Due to the revision of the IPO Utilization plan, previously un-adjusted IPO expenses of Tk. 9,100,494 and fully un-utilized IPO proceeds received for the purpose of the Expansion of ETP amounting Tk. 15,424,550 has been re-arranged in to the heads under Civil Construction (Compliance Factory Building) and Acquisition & Installation of Machineries. The Time Frame for utilization of IPO Fund further has been extended up to 31st December 2019 with approval from the Shareholders on 17th Annual General Meeting. The revised IPO Utilization plan is yet to be approved by the Bangladesh Securities and Exchange Commission (BSEC).

E Z Z Z

Managing Director

Chief Financial Officer

Ahmed Zaker & Co. Chartered Accountants

